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27 January 1988 Brb D|-C R

STAT ~ MEMORANDUM FOR:

.. OIT NHB Coordinator

Chief, New Building Project Office, OL

SUBJECT: New Building Completion Dates

1. The remainder of office space in the North Tower, fourth floor
northwest, has been substantially completed. In addition the second,
third, and fifth floors in the South Tower are now substantially complete.

2. As you are aware work will continue on punchlist items, restrooms,
elevators, and other residual items in these areas for several weeks.
Therefore we request that follow-on work by the Agency be held off until
formal notice by this office of beneficial occupancy is received. We will,
however, arrange for immediate beneficial occupancy of the spaces if there
is an operational or critical path activity scheduled for these areas.

This special arrangement has already been made for the South Tower phone
closets.

3. The construction contractor has advised GSA of remaining target
dates for the New Headquarters Building. We feel that these are achievable
and further we are pressing for improvement on the ground floor spaces.

The target dates are as follows:

6th Floor South 19 February 88
4th Floor South 15 March 88
1st Floor South - 01 April 88
Ground Floor Center & South 15 April 88

STAT

cc: C/FMD/CL
C/PASG/0S
C/ILSP/FMD/QL
D/ T

STAT OL/NBPO 128Jan88
Orig - Adse _
1 - OL/NBPO Subject
1 - OL/NBPO Chrono A
1 - OL Reader~ ; S OL 2004-8S

Declassified in Part - Sanitized Copy Approved for Release 2013/03/05 : CIA-RDP91-00981R000100060027-0



